
SUMMARY OF CURRENT OPEN-PIT OPERATIONS 

Confidential Claim Retracted 

AUTHORIZED BY: 

DATE 5 \ \^ \CD 

North Jackpile Pit 

NJ-29 Pushback: Prospect drilling to determine mining potential 

NJ-37 Pushback: Stripping waste (115 feet to ore zone) 

NJ-32 Pushback: Ore zone mining (main ore supply for next four 
to five months) 

NJ-17 & 23 Pushback: Being backfilled with NJ-37 waste 

NJ-27 Pushback: Ore zone mining completed; will be backfilled 
upon completion of NJ-32 and NJ-37; must be 
kept open for access to NJ-37 

South Jackpile Pit 

SJ-19 & 31 Pushback: Ore zone mining 

SJ-43 Pushback: Mining of ore zone remnants 

SJ-6 Pushback: Stripping will commence upon completion of SJ-19 
& 31 and SJ-43i SJ-6 waste backfilled into 
SJ-19 & 31 and SJ-43 

North Paguate Pit 

NP-14 Pushback: Stripping waste with shovel; waste backfilled 
into completed North Paguate pushbacks 

NP-15 Pushback: Ore zone mining completed and partially backfilled 

NP-33 Pushback: Mining of ore zone remnants almost complete 

NP-34 Pushback: Stripping waste; waste backfilled Into Rabbit 
Ears Pit 

NP-36 Pushback: Stripping waste 

South Paguate Pit 

SP-39 Pushback: Constructing-haulage. road through dump from 
North Paguate Pit; dump material backfilled 
into completed North Paguate pushbacks; stripping 
of SP-39 to begln~ln June 
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SUMMARY OF CURRENT OPEN-PIT OPERATIONS (Continued) 

South Paguate Pit (Continued) 

SP-20 Pushback: Mining bottom ore zone; will soon move haulage 
road to south side of pushback to recover ore 
under road 

SP-13 Pushback: Being backfilled with SP-20 waste 

SP-16 Pushback: Ore zone mining complete; being backfilled 
with waste from SP-25 & 30 and SP-25E 

SP-25 & 30 Pushbacks: Stripping waste 

SP-25E Pushback: Stripping waste; will connect SP-16 and 
SP-25 & 30 pushbacks 
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IIIONTH ORE; TO MADE" 

STOCkPILE 

JANUARY 21!5 331 .091!10 

FEBRUARY 86,965 .1190 

YEAR TO DATE 302,296 .1040 

MARCH 189,097 .1012 

YEAR TO DATE 491,393 .1029 

APRIL 

YEAR TO DATE 

MAY 

YEAR TO DATE 

JUNE 

YEAR TO DATE 

JULY 

YEAR TO DATE 

AUGUST 

YEAR TO DATE 

jl 
SEPTEMBER 

YEAR TO DATE 

OCTOBER 

YEAR TO o.t.TE 

NOVEMBER 

YEAR TO DATE 

DECEMBER 

YEAR TO DATE 
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THE ANACONDA CO. 
.D20-.039 

EXCAVATION REPORT 
PAGUATE - JACKPILE 

POUNDS PROTORE GRADE POUNDS MINING STRIPPING TOTAL 
TO STOCI<PI LE WASTE TONNAGE 

421862 1!59 444 .0285 91,018 339157 370,084 1,084,016 

207,061 69,!532 .0281 39,09C 403,231 36~7 922,035 
628,923 228,976 .0284 130,108 742,388 732,391 2,006,0SI 

382,806 246,831 .0283 139,462 665,778 421014 1,522,720 

1,011,729 47!5,807 .0283 269,570 1,408,166 I 153 405 3,528,771 

-1980 

CONTRACTOR 
TOTAL 

MINING STRipPING TOTAL TONNAGE 
WASTE TONNAGE OPEN PIT 

~ 
i 
l 

1,659,172 2 104,362 3,763,.534 4 847,550 

2,474,122 I 689 800 4,163,922 !5,085,957 
4,133,294: 3,794,162 7,9Z7,456 9,933,507 

i 
59a963 · 3..582 488 4181 451 !5,704,171 

4 732,2571 7:376 650 12 108 907 15 637678 
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Backfilling of completed NJ-17 and 23 pushback (center 
of photo) with waste from NJ-37 pushback; North Dump and 
topsoil stockpile visible behind backfilling operations . 

North Dump (center of photo); trucks hauling NJ-37 waste 
to backfill NJ-17 and 23 pushback visible below Dump; ore 
zone mining in NJ-32 pushback visible in bottom center of 
photo. 
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Stripping of waste in NJ-37 pushback; ore zone mining 
in NJ-32 pushback visible in top left corner of photo. 

Backfilling of completed NJ-17 and 23 pushback in top 
right side of photo; completed NJ-27 pushback in lower 
center of photo. 
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Ore zone m1n1ng in NJ-32 pushback in center of photo; 
stripping of waste in NJ-37 pushback in bottom of photo . 

Topsoil stockpile on North Dump in right center of 
photo; backfilling of NJ-17 and 23 pushback in front 
of North Dump. 
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Ore zone mining in SJ-19 and 31 pushback (left center 
of photo); SJ-43 pushback next to SJ-19 and 31 pushback 
in right center of photo. 

Stripping of waste in NP-34 pushback (center of photo); 
stripping of waste by shovel in NP-14 pushback visible 
behind NP-34 pushback. 
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Construction of haulage road to SP-39 pushback in 
right center of photo; area of SP-39 pushback 
indicated by arrmv. 
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Stripping waste in SP-30 Pushback; 
Conveyor for P-10 Mine (underground) 
visible in upper right of photo. 

Stripping waste in SP-25E Pushback. 
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Backfilling of mined-out SP-16 Pushback 
with waste from SP-25 & 30 and SP-25E 
Pushbacks. 

Gavilan Mesa Dump (arrow) showing exposure 
of black shale. 
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ENVIRONMENTAL INSPECTION REPORT 

DATE March 29, 1980 

PROJECT Jackpile-Paguate LEASE NO 1, 4 and 8 

OPERATOR Anaconda Copper Corporation 

MINERAL OWNERSHIP Laguna Pueblo 
--~~~--~~---------------------------------------

OPERATOR REPRESENTATIVE($) Chris Sanchez, Reclamation Specialist 

INSPECTOR(S) Marc Nelson, Environmental Scientist 

ITEMS INSPECTED Woodrow Mine remaining surface facilities. 

Revegetatjon on dumps X. Y, I, S, K, and L. 

Backfilling in Jackpile Pit. 

Ore stockpile removal near Paguate River. 

REMARKS Revegetation success improving - no improvements on waste 

pile slope stabilization efforts - As ordered, the ore piles near 

the Paguate River are still being moved and cleaned up. More 

freguent inspections are necessary to prepare for future reclamation 

discussions. 

ORDERS ISSUED/RECOMMENDATIONS None. 

PREPARER ~ 8 ~ 
TITLE Environmental Scientist 

DATE May 21, 1980 
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